

cc to Project file (Access)
10/4/06

Change orders week end 9-23-2006

SUMMARY OF CHANGE ORDERS FKI PROJECT #2004-086			
USPS AT JFK NEW YORK			
CONTRACT DESCRIPTION	DATE	TOTAL AMOUNT	COMMENTS
Week Ending 9/23/2006	2006		
3Bhead pulley fab3/4out sq flip belt slot holes for dr drum	22-Sep	2,076.67	
Total		\$2,076.67	

CO #017

2076.67
- 123.88
1953.29 ✓

FIELD AUTHORIZED TIME AND MATERIAL CHANGE ORDER

LMC
ROBERSON, LLC
 2060 LAKEVILLE ROAD
 AVON, NEW YORK 14414
 PHONE: (585) 226-6244
 FAX: (585) 226-3317

JOB # 2004-096	CUSTOMER FKI LOGISTEX
CHANGE ORDER #	STREET
DATE 9 '22' 06	CITY STATE
DAY OF WEEK FRIDAY	COUNTY ZIP
SITE LOCATION USPS JFK	CONTACT
SHIFT 1 2 3	CUSTOMER PHONE

TRAVEL	
TRAVEL TIME	HOURS
MILES DRIVEN	

	NAME	TOTAL HRS		RATES	TOTAL \$	TOOLS AND EQUIPMENT			
		REG	OT			QTY	DESCRIPTION	RATE	TOTAL
	D. Cloer	1					PICKUP TRUCK		
	E. Weber	8					HIGH LIFT		
	S. Cooper	8					SCAFFOLD		
							SMALL TOOLS		
							WELDER		
							TORCHES		
							PLASMA TORCH		
							PIPE THREADER		
							ZIP SAW		
							CHAIN FALLS		
							CAT DOLLIES		
							TRACK JACKS		
							PORTABAND		
							HAMMER DRILL		
							BEVEL MACHINE		
							GROOVER		
							CORED DRILL		
							GENERATOR		
							GENIE LIFT		
							ROUSTABOUT		
							LIGHT CARTS		
							TAMPER		
							BACKHOE		
							CONCRETE SAW		
							FORKLIFT		
							BOOM TRUCK		
							CRANE		
							WATER PUMP		
							WIRE FULLER		
							CONDUIT BENDER		
							JACK HAMMER		
							LARGE SKATES		
							SMALL SKATES		
							MAG DRILL		
							JOB TRAILER		
							STORAGE TRAILER		
							WACHSERVELER		

DESCRIBE WORK

PHASE 3B
 ABC BLDG
 UNABLE TO TRACK
 BELT ON CONVEYOR BELT
 DUE TO HEAD POLLEY
 FRAME BEING FABRICATED
 FROM VENDOR 3/4"
 OUT OF SQUARE
 REMOVED BELT &
 REVERSE AS WELL AS
 SLOPED HOLES FOR
 DRIVE DRUM ADJUSTMENTS
 AS PER FRT

RECORD MATERIALS USED ON THE
 MATERIAL SHEETS

TRAVEL:

LABOR:

EQUIPMENT:

GASES:

MATERIALS:

DELIVERIES:

MISC:

TAX:

GRAND TOTAL:

Total \$

QTY	GASES	EACH	TOTAL
	OXYGEN		
	ACETYLENE		
	TRIMIX		
	ARGON		
	BTANK		
	ERCANE		
	CO2		

DELIVERIES

FREIGHT BY PICKUP	
FREIGHT BY TRUCK	
FREIGHT BY SEMI	

SUB TOTALS:

WORK ORDERED BY

SIGNATURE

I HEREBY ACKNOWLEDGE THE SATISFACTORY
 COMPLETION OF THE ABOVE DESCRIBED WORK

W/E 9-23-2006

jfk fki project

3Bhead pulley fab3/4out sq.flip belt slot holes for dr drum

9/22/2006

Labor	hours	rate	charge	
<u>Millwrights</u>				
General Foreman		128.47	0.00	
Foreman	1	123.38	123.38	
Journeyman	16	118.30	1,892.80	
	17		2,016.18	2,016.18
	<u>Hours</u>	<u>Rate</u>	<u>Quantity</u>	
Welder		0.00		0.00
	<u>Days</u>	<u>Rate</u>	<u>Quantity</u>	
Forklifts		50.00		0.00
Welder		50.00		0.00
Scissors lift		35.00		0.00
Boomlifts		125.00		0.00
Lull Forklift		217.00		0.00
Small tools	3% of labor			60.49
3Bhead pulley fab3/4out sq.flip belt slot holes for dr drum			2,076.67	

FM/GF
DED

123.38

CC
10/19/06

ChangeOrdersUSPS week end 9-30-2006

SUMMARY OF CHANGE ORDERS FBI PROJECT #2004-096			
USPS AT JFK NEW YORK			
CONTRACT DESCRIPTION	DATE	TOTAL AMOUNT	COMMENTS
Wheel Ending 9-30-2006	2006		
GF1-reconstituted-mod scanner/camera bkt.	28-Sep	1,009.79	
phs all torque axle locks on 1st fl tray	9/25,26,27,28/06	4,039.17	
Total		\$5,048.96	

CO # 017
for \$5048.96
OK

FIELD AUTHORIZED TIME AND MATERIAL CHANGE ORDER

JOB # 2004-096	CUSTOMER FKI LOGISTEX
CHANGE ORDER #	STREET
DATE 9/25, 26, 27 & 28/06	CITY STATE
DAY OF WEEK Mon, Tues, Wed, Thurs	COUNTY ZIP
SITE LOCATION USPS JFK	CONTACT
SHIFT 1 2 3	CUSTOMER PHONE

LMC
ROBERSON, LLC
 2060 LAKEVILLE ROAD
 AVON, NEW YORK 14414
 PHONE: (585) 226-6244
 FAX: (585) 226-3317

TRAVEL	
TRAVEL TIME	HOURS
MILES DRIVEN	

NAME	TOTAL HRS		RATES	TOTAL \$	TOOLS AND EQUIPMENT				DESCRIBE WORK
	REG	OT			QTY	DESCRIPTION	RATE	TOTAL	
Ken Cartledge	32					PICKUP TRUCK			PHASES ALL
						HIGH LIFT			TORQUE HARDWARE
						SCAFFOLD			ON AILE LOCKS
						SMALL TOOLS			THROUGHOUT NEW
						WELDER			TRAY MAIL SYSTEM
						TORCHES			ON 1ST FLOOR
						FLASMATORCH			AS PER FKT
						PIPE THREADER			
						ZIPS AW			
						CHAIN FALLS			
						CAT DOLLIES			
						TRACK JACKS			
						PORTALAND			
						HAMMER DRILL			
						BEVEL MACHINE			
						GROOVER			
						CORED RILL			
						GENERATOR			
						GENIE LIFT			
						ROUSTABOUT			
						LIGHT CARTS			
						TAMPER			
						BACKHOE			
						CONCRETE SAW			
						FORKLIFT			
						BOOM TRUCK			
						CRANE			
						WATER PUMP			
						WIRE PULLER			
						CONDUIT BENDER			
						JACK HAMMER			
						LARGE SKATES			
						SMALL SKATES			
						MAG DRILL			
						JOB TRAILER			
						STORAGE TRAILER			
						WAX BEVELER			

Total \$

QTY	GASES	EACH	TOTAL
	OXYGEN		
	ACETYLENE		
	TRIMIX		
	ARGON		
	BTANK		
	PROPANE		
	CO2		

DELIVERIES

FREIGHT BY PICKUP	
FREIGHT BY TRUCK	
FREIGHT BY SEMI	

SUB TOTALS:

WORK ORDERED BY **FKI**SIGNATURE **Ch. A. G. Jones**

I HEREBY ACKNOWLEDGE THE SATISFACTORY COMPLETION OF THE ABOVE DESCRIBED WORK

RECORD MATERIALS USED ON THE MATERIAL SHEETS

TRAVEL:	
LABOR:	
EQUIPMENT:	
GASES:	
MATERIALS:	
DELIVERIES:	
MISC:	
TAX:	
GRAND TOTAL:	

jfk fki project		phs.all torque axle locks on 1st fl tray		9/25,26,27,28/06	
Labor	hours	rate	charge		
<u>Millwrights</u>					
Foreman		123.38	0.00		
Journeymen	32	118.30	3,785.60		
	32		3,785.60		3,785.60
	<u>Hours</u>	<u>Rate</u>	<u>Quantity</u>		
Welder		0.00			0.00
	<u>Days</u>	<u>Rate</u>	<u>Quantity</u>		
Forklifts		50.00			0.00
Welder		50.00			0.00
Scissors lift	4.0	35.00	1		140.00
Boomlifts		125.00			0.00
Small tools	3% of labor				113.57
phs.all torque axle locks on 1st fl tray					4,039.17

FAIR
DED
NONE

FIELD AUTHORIZED

JOB # 2004-096		CUSTOMER F.K.I. LOGISTEX		LMC ROBERSON, LLC 2060 LAKEVILLE ROAD AVON, NEW YORK 14414 PHONE: (585) 226-6244 FAX: (585) 226-3317	
CHANGE ORDER #		STREET			
DATE 9/29/06		CITY STATE			
DAY OF WEEK FRIDAY		COUNTY ZIP			
SITE LOCATION USPS JFK		CONTACT		TRAVEL	
SHIFT 1 2 3		CUSTOMER PHONE		TRAVEL TIME HOURS	
				MILES DRIVEN	

NAME	TOTAL HRS		RATES	TOTAL \$	TOOLS AND EQUIPMENT				DESCRIBE WORK
	REG	OT			QTY	DESCRIPTION	RATE	TOTAL	
KEN CARTLEDGE	8								PHASE 6 FZ (ASC 1-23 & ASC 1-24) RECONSTRUCT & MODIFY SCANNER/ CAMERA BRACKET TO SOME FIELD CONDITIONS AS PER FKI & TECH COMPLETED ONE UNIT
Total \$									

QTY	GASES	EACH	TOTAL
	OXYGEN		
	ACETYLENE		
	TRIMIX		
	ARGON		
	BTANK		
	HCRAPE		
	CCZ		

DELIVERIES	
FREIGHT BY PICKUP	
FREIGHT BY TRUCK	
FREIGHT BY SEMI	

SUB TOTALS:			
WORK ORDERED BY FKI			
SIGNATURE <i>[Signature]</i>			
I HEREBY ACKNOWLEDGE THE SATISFACTORY COMPLETION OF THE ABOVE DESCRIBED WORK			

RECORD MATERIALS USED ON THE	
MATERIAL SHEETS	
TRAVEL:	
LABOR:	
EQUIPMENT:	
GASES:	
MATERIALS:	
DELIVERIES:	
MISC:	
TAX:	
GRAND TOTAL:	

W/E 9-30-2006

jfk fki project

6F1-reconstruct-mod scanner/camera bkt.

29-Sep

Labor	hours	rate	charge	
<u>Millwrights</u>				
General Foreman		128.47	0.00	
Foreman		123.38	0.00	
Journeyman	8	118.30	946.40	
	8		946.40	946.40
	<u>Hours</u>	<u>Rate</u>	<u>Quantity</u>	
Welder		0.00		0.00
	<u>Days</u>	<u>Rate</u>	<u>Quantity</u>	
Forklifts		50.00		0.00
Welder		50.00		0.00
Scissors lift	1.0	35.00	1	35.00
Boomlifts		125.00		0.00
Lull Forklift		217.00		0.00
Small tools	3% of labor			28.39
6F1-reconstruct-mod scanner/camera bkt.				1,009.79

FM/GF
DED.
NONE

*OK Robert mcs
10/18/06*

Change order week ending 10-07-06

SUMMARY OF CHANGE ORDERS FKI PROJECT #2004-096			
USPS AT JFK NEW YORK			
CONTRACT DESCRIPTION	DATE	TOTAL AMOUNT	COMMENTS
Week Ending 10-07-2006	2006		
Torque axle locks 1st floor	10-3,4,5-2006	2,924.38	
Total		\$2,924.38	

*CO #017
2924.38
J.T.*

W/E 10-07-2006

jfk fki project

Torque axle locks 1st floor

10-3,4,5-2006

<u>Labor</u>	<u>hours</u>	<u>rate</u>	<u>charge</u>	
<u>Millwrights</u>				
General Foreman		128.47	0.00	
Foreman		123.38	0.00	
Journeyman	24	118.30	2,839.20	
	24		2,839.20	2,839.20
	<u>Hours</u>	<u>Rate</u>	<u>Quantity</u>	
Welder		0.00		0.00
	<u>Days</u>	<u>Rate</u>	<u>Quantity</u>	
Forklifts		50.00		0.00
Welder		50.00		0.00
Scissors lift		35.00		0.00
Boomlifts		125.00		0.00
Lull Forklift		217.00		0.00
Small tools	3% of labor			85.18
				2,924.38
Torque axle locks 1st floor				

FM/GF
DED

NONE